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'DATE: 2/11/94

FROM: WILLIAM SIMES, OSC, EERT , RESPONSE SECTION III, USEPA

TO: T. JOHNSON, USEPA, OSWER, (EPA5511) PAX 703-603-9116
R. KARL, USEPA, SERB, (EPA9538) FAX 312-353-9176
T. 3EISHECKER, USEPA, EERB, (EPA9538) FAX 312-353-9176
J. CISNEROS, USEPA, ESS, (EPA9538) FAX 312-353-9176
D. D'RIORDAN, OPA (KPA9538) FAX 312-353-1155
C. PHIPPS, IDEM, INDIANAPOLIS, IN (US MAIL)
U.S. COAST GUARD DISTRICT 9, FAX 216-522-3261
U.S. COAST GUARD DISTRICT 2, FAX 314-539-2649
U.S. FISH AND WILDLIFE SERVICE (INDIANA) FAX 812-334-4273
G. KOLETTI8, GARY AIR & LAND POLLUTION CONT FAX 219-881-1397
L. SATEWOOD, GARY REGIONAL AIRPORT FAX 219-949-0573
N. SELLITRI, USCG, GOVERNORS ISLAND, NY FAX 212-668-7215

SUBJECT: INDUSTRIAL HIGHWAY OIL SPILL, GARY, LAKE COUNTY, IN
POLREP: POLREP 7
RESPONSE AUTHORITY: OPA
NPL STATUS: NON-NPL
STA3T DATE: 06/23/92
1. SITUATION:

SEE ORIGINAL POLREP.

2. ACTION TAKEN:

FROM NOVEMBER 1993 TO PRESENT, THE OPA CONTRACTOR, CLEAN HARBORS,
HAS CONDUCTED CONSTRUCTED AND INSTALLATION OF THE GROUNDWATER
RECOVERY AND TREATMENT SYSTEM AT THE SITE. SITE WORK HAS INCLUDED:

INSTALLATION OF 6 GROUNDWATER MONITORING WELLS /BOREHOLE
AND WELL POINT SAMPLING
EXCAVATION AND DEWATTERING <* THE 100-FOOT RECOVERY
TRENCH
INSTALLATION OP TWO RECOVERY WELLS
CONSTRUCTION OF A TREATMENT BUILDING
INSTALLATION OF TREATME ̂  EQUIPMENT INSIDE BUILDING

THE FINAL SYSTEM WILL BB ABLE TO SEPARATE AND COLLECT PETROLEUM
PRODUCT FROM THE WELLS AND DISCHARGE GROUNDWATER TO AN UPGRADIENT
RZINFILTRATION TRENCH.

3. FUTURE ACTIONS:

FINISHED INSTALLATION OF A GROUNDWATER TREATMENT/OIL
RECOVERY SYSTEM INCLUDING THE TWO SEPARATE DUAL PUMP
SYSTEMS.



EXCAVATE AND BACKFILL RECHARGE TRENCH AND INSTALL
DISTRIBUTION BOX AND DISCHARGE PIPING.

ACTIVATE AND OPTIMIZE TREATMENT SYSTEM/PUMP TESTING

PROVIDE SCHEDULED 9-MONTH OPERATION AND MAINTENANCE OF
SYSTEM

DISPOSE OF ALL SITE-GENERATED WASTES, INCLUDING COLLECTED
PETROLEUM PRODUCT

IF NECESSARY/ CONTAIN ANY OIL ON WATERWAYS USING SORBENT
BOOMS AND PADS TO PREVENT FURTHER MIGRATION.

ESTIMATED COSTS

CEILING gS". COSTS EST. AMOUNT REMAINING

OPA CLEANUP $490,000.00 $231,640.71 $258,359.29
CONTRACTOR

TAT/U.S. EPA $ I3,8t7 .0* $ I6,3r».3/ $ -

MOTlJ ESTIMATED COSTS ARE EXPECTED TO EXCEED THE $490,000.00
PROJECT CEILING IN THE NEAR FUTURE, AND OSC BILL SIMES REQUESTS AN
ADDITIONAL $50,000.00 TO COVER FUTURE EXPENDITURES DUE TO WEATHER
CONDITIONS AND CHANGING SYSTEM DESIGN.


